
                                                 

 

Agenda Item No.:  4. 

 

AGENDA SUMMARY PAGE 

REDEVELOPMENT AGENCY MEETING OF: JANUARY 9, 2008 

DEPARTMENT: OFFICE OF BUSINESS DEVELOPMENT 

DIRECTOR:  SCOTT D. ADAMS 

 

SUBJECT: 

Discussion and possible action regarding a First Amendment to Construction Management 
Agreement for Fifth Street School Rehabilitation – Phase III in the amount of $126,587.48 
(Redevelopment Agency Special Revenue Fund) and related contingency amount with Harris & 
Associates to provide construction management during the rehabilitation of the Historic Fifth 
Street School located at 401 South Fourth Street - Ward 3 (Reese) 
 

Fiscal Impact 

    No Impact       Augmentation Required 

    Budget Funds Available  

   Amount: $126,587.48 

Funding Source: Redevelopment Agency Special Revenue Fund 

Dept./Division:Redevelopment Agency 

 

PURPOSE/BACKGROUND: 

Unforeseen issues with the Sewer, Power, Water Supply and Structural Elements of the Historic 
Fifth Street School have caused a construction delay of 90 days extending the completion date 
for the project to early May 2008.  The existing funding will end before the completion of the 
final stages of the construction.  It is important that the independent construction management 
and oversight continue through acceptance of the completed project by the Redevelopment 
Agency. 
 

RECOMMENDATION: 

Approval. 
 

BACKUP DOCUMENTATION: 
1. First Amendment to Construction Management Agreement for Fifth Street School 

Rehabilitation – Phase III 
2. Expenditure Detail 
3. Disclosure of Principals 
4.   Site Map 
 

Motion made by GARY REESE to Approve  
 

Passed For:  7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0 
RICKI Y. BARLOW, LOIS TARKANIAN, LARRY BROWN, OSCAR B. GOODMAN, 
GARY REESE, STEVE WOLFSON, STEVEN D. ROSS; (Against-None); (Abstain-None); 
(Did Not Vote-None); (Excused-None) 



                                                 

 

Agenda Item No.:  4. 

REDEVELOPMENT AGENCY MEETING OF: JANUARY 9, 2008 

 
Minutes: 
SCOTT ADAMS, Operations Officer of the Redevelopment Agency, stated that this item relates 
to the amendment of the Construction  Management Agreement with Harris & Associates. MR. 
ADAMS explained that during the rehabilitation of the Fifth Street School, unexpected utility 
issues occurred resulting in additional work and delaying the project by several months. This 
amendment will increase the length and scope of the project and extends the Construction 
Agreement to coincide with the dates.  Currently, project completion is set at June 2008. 
 

MR. ADAMS informed that with regard to the Fifth Street School fire, he would provide a 
report. 
 

In response to CHAIRMAN GOODMAN'S query, MR. ADAMS confirmed that the opening of 
the Fifth Street School is scheduled sometime this year. 
 
 


